Pulaski County Development Board Minutes
February 10, 2009

Barty Bullock called meeting to order at 5:07pm with a quorum present. Board
members present were Barty Bullock, George Flynn, Mike Wilson, Sara Dent, Jeff
Burdette, & Garlan Vanhook. Also present at the table were Hugh Bennett, Architect &
Dawnetta Smiley, Board Secretary. '

Motion by George Flynn and Second by Mike Wilson to approve minutes of 01-13-09
meeting with the correction to have a 4’ space between the Coldiron building and the
retaining wall; Motion unanimous.

Hugh Bennett, Architect Report: The first three change orders have been regarding
code issues. There are changes in need of PDB approval. (See attached list for
description and dollar amount.)

Garlan’s recommendation:

#109: This will only affect the back corridors. The Judge’s chambers will still be
carpeted. There is no alteration in the dollar amount of this change. (Garlan Vanhook
recommends this change, and Judge Burdette is much in favor of this change.)

#110: Adding the wainscot to the outside corners is needed to help protect the buildings
finishes.

#111: The Justice seal is obviously important, but the board needs to consider how
they would prioritize that compared to other changes that may come up in the future, if
dollars become critical.

#112: Brick in the grand stairs will be a big advantage. It is highly recommended that
the board seeks budget approval to include this in the contract.

#113: Changing from wood flooring to granite flooring on the 1% floor would be a great
benefit to the Clerk’s cleanliness.

#114: Hugh & his staff put together a spec based on the budget, and Caststone does
have an economy with it. However, there is nothing like a real piece of stone that
performs into the future like a piece of natures made stone. Jeff Burdette reminded
Board that early in the project one of the things requested by the Judiciary is that we
use as much natural material as possible to reflect the area.

Motion by George Flynn, Second by Jeff Burdette to approve change orders as written,
motion carried.

Motion by Jeff Burdette, Second by George Flynn to add change order #2:Enclosing
parking area for $88,051.00 and #3:Relocate boiler flu & retaining wall (required by
code) for $153,092.25, motion carried.

Motion by Mike Wilson, Second by George Flynn to go into Executive Session to discuss
the Architects Contract, motion carried. Reconvened: No action taken.

Citizens Comments

Jerry Brown, Hinkle, addressed Board regarding Brick from Hinkle not being displayed at
the meeting.




Gib Gosser, Downtown Somerset Development, addressed Board regarding the Mills
Building.

Motion by Jeff Burdette, Second by Sara Dent to accept Qore contract, as it is the low
bid at $ 46,200.00 and they are a highly qualified company, subject to Fiscal Court
approval, motion carried.

Tony Stevens updated board on the construction progress for January 2009:
Drilled Caissons—75 to 80% complete '
Basement Walls—75 to 80% complete

Elevator Pits—Complete to basement finish floor

Grade Beams—Work has started on interior grade beams in the basement
Coldiron Retaining Wall—Work began 2-09-09

Waterproofing—Has also got started on the basement walls

Next 30 days:
Drilled Caissons; Basement Walls—Should near completion over the next 3 weeks

Grade Bearns—Work will continue on interior grade beams in the basement and 1% floor
foundations

Coldiron Wall—Should compiete by end of next week

Waterproofing—Will continue weather permitting

Masonry—Scheduled to start elevator shaft walls and basement grade beam course next
week

Underground Plumbing—Will start in basement next week.

Underground Service—Change over at Citizens and 1% and Farmers is scheduled for
February 16™,

Gartan Vanhook-Mills building was not part of Weddle's contract. It was taken out
during negotiation. The Fire Commission was using this building as a trial run, and now
we are responsible for tearing down the remainder of that building. Garlan recommends
the board ask Wilburn for a proposal on the demolition of the Mills Building.

Motion by Jeff Burdette, Second by Sara Dent to give Executive Committee authority to
act on demolition after review of a bid from DW Wilburn, Weddle, or a joint bid, Motion
carried.

Motion by George Flynn, Second by Mike Wilson to approve invoice from DW Wilburn in
the amount of $524,193.30, Motion carried.

Motion by Jeff Burdette, Second by Mike Wilson to approve invoice from Qore for
$11,923.75, Motion carried.

Motion by Jeff Burdette, Second by George Flynn to approve invoice from State
Treasurer in amount of $6,113.00 for building permit, and reimbursement to Pulaski
County Fiscal Court in amount of $3652.17 for expenses toward project, Motion carried.

Mation by George Flynn, Second by Mike Wilson to approve invﬁi-ces from Lynn Imaging
in amount of $7,177.86, mation carried. _



Motion by George Flynn, Second by Sara Dent to approve payment to Bennett Rosser
International not to exceed $110,659.90, Motion carried.

Motion by George Flynn, Second by Mike Wilson to approve brick submitted by Hardwick
Block & Tile, providing it meets specifications and falls under the budget guidelines,
Motion carried.

Motion by George Flynn, Second by Mike Wilson to adjourn meeting, Motion carried.





